ECS Configuration Change R&l{est P‘Agé 1 of 2 Page(s)

1. Originator 2. Log Date: 3. CCR #: 4. Rev: | 5. Tel: & Am #: | 7, Dept,

Randalf J. Miller s //0 / ?? O -0 . |x0400 3036 REDV

8. CCR Title: Deliver Cotion.01

9. &iginator @g t%&%\ 10. Class | 11. Type: 12. Need Date: 02/10/00
' ) CCR
(T 8]0 /o0 /4

13. e Ma Signatuy e 1o/ 14. Category of Change: 15. Priority: {If “‘Emergency”
a2t foo 9
3 Other fill in Block 28}.
Cldor Moy Aarsteng Emergency

16. Documentation/Drawings Impatted: d 17. Schedule 18. Ci(s) Affected:DDIST
None Impact:
None
19. Release Aftecied by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5A 02/10/00 None - Under 100K

22. Source Reference:  [JNCR (attach) [ JAction ltem [ [Tech Ref. [ JGSFC [ ]Other:
NCR 25556

23. Problem: (use additional Sheets if necessary)
5A_05.Electra test executabies (Jvy.01) are incompatible with the baseline 5A.04.Diablo code delivered to EDC. Additional
5A.05.Electra {est executables are required to resolve the incompatibilities.

24. Proposed Solution: (use additional sheets if necessary)
Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute this tar file to the VATC. VATC shall
install as required.

25. Alternate Solution: {use additional sheets if necessary)
Wait until the delivery of SA.05.Electra {approximately March 15th).

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDC will not have a stable D3 ingest capability until this prablem is resolved.

27. Justification for Emergency (Iif Block 15 is “Emergency™):
EDC will be receiving operational D3 data soon.

28. Site(s) Affected: [ JEDF [Jpvc BJvatec XEDC [JGsFc [JLarc [Onsipe Ksumc [CJaK [ClJpL
(Eoc [inGTestCell  [Other

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition@rojad' App/Com. Disapproved Withdraw Fwd/ESDIS ERB
W a?'//a do _EwdlEcs

33, M?B CSB Chair (Sign/Date}: ’ Dispositit. Approved )Approm. Disapproved Withdraw Fwd/ESDIS ERB

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JARD ECS/EDF/SCDV/M&O




v, )

ADDITIONAL SHEET

CCR #: ©00-0[34Rev: — Originator: Randal .. Mifer
Telephone: x0400 Office: soas

Title of Change: Deliver Cotton.01

CONTENT:

Please create a Sun tar file from the current 5A Maintenance baseline build containing the following package:

EcDsDdDISTSRVR.pky
INSTALLATION:

To install the test executabie, use EcCoAssist to install the package on the Distribution Server. No configuration or database
changes are required.
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